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EWR - Newark Liberty International Airport (Activities)
Establish Terminal Simulator System (TSS) 07/31/2009 - 01/16/2012

Project Initiative Description Status Start Finish

(EWR TSS S/W) Non-Standard
System Independent Software
Verification and Validation

EWR software was tested
under the JFK hardware
platform.

Software changes are complete
with only minor exceptions.
EWR simulator software is
available with minor exceptions
on the JFK system while the
EWR hardware is being
installed.Contractor is working
with Air Traffic to correct
remaining exceptions.

07/31/2009
A 10/17/2011 

Plant Construction
The second NY District Tower
Simulation System (TSS)
hardware to be installed.

Contract has been awarded.
NTP October 3, 2011 and
contractor has 60 days to
complete project. New
completion date January 3, 2012.

10/17/2011 01/03/2012 

Declare Service Available
Tower Simulation System
(TSS) hardware and software
are available for use.

Declared service available date
is to shift from Mid-November
2011 to Mid-January 2012. Port
Authority authorized to proceed
with site prep based on verbal
approval of TAA.

  01/16/2012 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

